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Agency Name and Project Title

Port of Vancouver

Rail Tie In to Mainline - Preconstruction

Contractor: To Be Determined

Design: HDR Inc.

Construction: To Be Determined

Railroads.

Project Description
The project will construct a concrete rail trench in the Columbia River
near the existing BNSF Rail Bridge providing new access to the Port of
Vancouver. The project will significantly reduce congestion on the
North/South mainline by removing an at-grade crossing. The project
will improve the efficiency of port operations while significantly reducing
delays or congestion on the main lines for both the BNSF and the U.P.

Recent Progress

The project is in the design phase

Schedule and Scope changes
The Rail Tie In to Mainline — Preconstruction project is in the design phase with preconstruction activities underway.

State funds will be utilized for which phase (s) of the project.
State funds will be used for the preconstruction phase of the Rail Tie In to the Mainline Project.

En|vironmenta| Impacts / Compliance

The NEPA/SEPA Checklist was completed with no significant

Federal fund Impacts

Federal funds will be utilized in the project during the

findings construction phase
Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 08/09 NEPA documentation approved
Approved
RW Complete 11/11 11/11 ROW will be only for areas requiring pre-construction testing
Contract Advertised 2/11 2/11 Contract is for design to include preconstruction testing
Contract Awarded 4/11 4/11 Contract is for design to include preconstruction testing
Groundbreaking 10/11 10/11 Only for areas requiring pre-construction testing
Open to Traffic 4/13 A seventeen-month build out is anticipated
Project Cost Summary: Dollars in Percent
millions of total 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT):
Prelimi Engi i .
reliminary Engineering 341 m 9% Date _Planned Revised Actual
Right-Of-Way 0 0% 1111 _$ $234,212.35
; 12/11 $500,000 $138,749.63
C truct :
onstruction 34.890 m 91% 1712 _$ 250,000 $214,225.37
Total Project Cost 38.341 m 100% 3/12 $ $157,812.65
8/12 $
11/12 $
2/12 $
5/12 $
6/12 $
Total 11-13 $750,000 $745,000.00.
Carryover of 09/11 $750,000 0
Total 11-13 $ 750,000
GRAND TOTAL $750,000 $750,000 $745,000.00
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